
Inv. 0034 

4ESS TASK ORDER PROGRESS REPORT 

TO NUMBER: TO # 0003 REGION: 8 
TO TITLE: 

Libby Asbestos NPL Site REPORT PERIOD August 26, 2012 to 
September 30, 2012 

EPA TO 
MANAGER: 

Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPA TOPO: 
Scott Wilder TECHNICALLY 

COMPLETE: 
31% 

TOEROEK TO 
MANAGER: 

Kevin Geraci 

1. PROGRESS MADE THIS REPORT PERIOD 

• Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes. 
• Toeroek responded to EPA request regarding Libby boxes stored off-site. 
• Toeroek prepared the monthly progress report and financial report. v 

2. DELIVERABLES 

Deliverables Due Date Date Delivered Date Approved 

Monthly Progress Report and 
Financial Report September 20, 2012 September 20, 2012 September 24, 2012 

Staffing Plan November 2, 2010 November 2, 2010 November 8, 2010 

Staffing Plan for Amend. D July 11,2012 July 11,2012 

3. OUTSTANDING ISSUES/RESOLUTION 
The scope of Amendment D solely addressed the title search of the railroad corridor. It did 
not address fees for another year of storage of the W.R. Grace boxes. Additional funding 
for another year of storage is required. 

4. PLANNED ACTIVITIES 
• Proceed at EPA's direction upon their review of the parcel map of the railroad corridor. 
• Pay monthly fee for storage of W.R. Grace boxes. 

5. FINANCIAL STATUS 
See attached financial summary and backup for details. \ 

6. QUALITY ASSURANCE (QA) ACTIVITIES 
All activities were performed in accordance with Toeroek's approved Quality Assurance 
Program Plan dated January 1999. 
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